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MONTGOMERY COUNTY / NAVAL SUPPORT ACTIVITY BETHESDA 

BRAC INTEGRATION COMMITTEE 

MEETING SUMMARY – OCTOBER 4, 2016 
 

 

 Ilaya Hopkins called the meeting to order at 7:00 p.m.   
 

 Updates from Maryland State Highway Administration (SHA):  Christopher Bishop 

provided updates on Intersection Improvement projects that are under way. 

 

o MD 355 (Rockville Pike)/Cedar Lane:  Currently at 89% complete; estimated 

completion late fall 2016, weather permitting.  Final resurfacing this month; 

resurfacing will address issues regarding lane signage/striping.  There are 

questions whether the northbound lane from NSAB’s North Gate is dedicated.  

Landscaping/tree planting expected spring 2017, which is the best time for 

planting.  http://www.montgomerycountymd.gov/brac/projects/355_cedar.html  

 

o MD 187 (Old Georgetown Road)/West Cedar Lane:  Currently at 39% 

complete; estimated completion fall 2017, weather permitting.  New signaling at 

187/West Cedar now in place. 

http://www.montgomerycountymd.gov/brac/projects/187_cedar.html  

 

o Dynamic Signaling, Southbound MD 355 (Rockville Pike) at Jones Bridge 

Road:  Was activated this afternoon following a community outreach effort that 

included electronic message boards in the neighborhood and email messages to 

area residents.  The signaling will be operational in the afternoon peak hours and 

creates two left turn lanes from southbound MD 355 onto eastbound JBR. 

http://www.montgomerycountymd.gov/brac/projects/355_jones.html  

 

o MD 185 (Connecticut Ave)/Jones Bridge Road: The Howard Hughes Medical 

Institute (HHMI) is rebuilding its retaining wall and SHA is beginning the process 

of relocating utilities along the south side of Jones Bridge Road west of 

Connecticut Avenue (MD 185).  Actual road constructions on Jones Bridge Road 

is not expected to take place in 2017.  Eventual SHA construction will create an 

additional left turn lane from eastbound JBR onto northbound MD 

185.http://www.montgomerycountymd.gov/brac/projects/185_jones.html  

 

 

 Updates from Phil Alperson, Montgomery County Military Installations (BRAC) 

Coordinator: 

 

o Matters discussed at BIC meetings are detailed chronologically with 

background material on the website’s “Get Involved” Page: 

http://www.montgomerycountymd.gov/brctmpl.asp?url=/Content/EXEC/brac/get_

involved.asp 

 

http://www.montgomerycountymd.gov/brac/projects/355_cedar.html
http://www.montgomerycountymd.gov/brac/projects/187_cedar.html
http://www.montgomerycountymd.gov/brac/projects/355_jones.html
http://www.montgomerycountymd.gov/brac/projects/185_jones.html
http://www.montgomerycountymd.gov/brctmpl.asp?url=/Content/EXEC/brac/get_involved.asp
http://www.montgomerycountymd.gov/brctmpl.asp?url=/Content/EXEC/brac/get_involved.asp
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 Printable Timeline: Anticipated Construction-Related Traffic 

Disruptions in Bethesda: 

http://www.montgomerycountymd.gov/brac/resources/files/brac_projects_

timeline.pdf  

 BRAC Transportation Projects and Commuting Options: 

http://www.montgomerycountymd.gov/brctmpl.asp?url=/content/exec/bra

c/projects_glance.asp   

 

o Phil reminded the Committee to get traffic and BRAC news and information 

first by following Montgomery County BRAC on Twitter @BracMoCoMD . 

 

 

 MD 355 Multimodal Crossing Project:   Tim Cupples, the MCDOT project manager 

for the Crossing Project, introduced Peter Chase of Clark Construction, the 

recently selected primary contractor.   

 

Two bids for the project came in over budget, so MCDOT and its partner agencies had to 

find cost savings and additional funding.  Approximately $11 million in savings included 

the elimination of two “up” escalators that would have been located at each end of the 

shallow underpass, and the elimination of one of three high speed elevators to the 

Metrorail mezzanine on the Navy side of MD 355.  Elevators (and stairs) would still be 

available to meet ADA requirements for access to the underpass, and an existing third 

elevator on the west side of MD 355 would continue to provide access to the Metrorail 

mezzanine.  Additional funding came from OEA ($34 million) and SHA ($2 million) in 

previously appropriated but unobligated federal funds. 

 

o 10-4-16 MCDOT Presentation: MD 355 (Rockville Pike) Multimodal 

Crossing Project:  (18 pp)    
http://www.montgomerycountymd.gov/brac/Resources/Files/MMX-

BIC_Presentation-100416.pdf  

o Crossing Project Overview: 

http://www.montgomerycountymd.gov/brac/projects/metro_mc.html  

o Crossing Project Construction Web Site:  

 http://md355crossing.com/  

 

 

 MCDOT:  Andrew Bossi update on BRAC-related projects: 

o Elmhirst Parkway Bridge reconstruction in the Locust Hill neighborhood. 

The bridge is now closed; estimated reopening is April, 2017, weather permitting.   

 MCDOT Press Release:  

http://www2.montgomerycountymd.gov/mcgportalapps/Press_Detail.aspx

?Item_ID=14005  

 MCDOT Time-lapse Project Webcam: 

https://www.workzonecam.com/projects/montgomery/elmhirstparkway/wo

rkzonecam2  

 

http://www.montgomerycountymd.gov/brac/resources/files/brac_projects_timeline.pdf
http://www.montgomerycountymd.gov/brac/resources/files/brac_projects_timeline.pdf
http://www.montgomerycountymd.gov/brctmpl.asp?url=/content/exec/brac/projects_glance.asp
http://www.montgomerycountymd.gov/brctmpl.asp?url=/content/exec/brac/projects_glance.asp
http://www.montgomerycountymd.gov/brac/Resources/Files/MMX-BIC_Presentation-100416.pdf
http://www.montgomerycountymd.gov/brac/Resources/Files/MMX-BIC_Presentation-100416.pdf
http://www.montgomerycountymd.gov/brac/projects/metro_mc.html
http://md355crossing.com/
http://www2.montgomerycountymd.gov/mcgportalapps/Press_Detail.aspx?Item_ID=14005
http://www2.montgomerycountymd.gov/mcgportalapps/Press_Detail.aspx?Item_ID=14005
https://www.workzonecam.com/projects/montgomery/elmhirstparkway/workzonecam2
https://www.workzonecam.com/projects/montgomery/elmhirstparkway/workzonecam2
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o Platt Ridge Drive extension:  MCDOT expects to publish bids for contractors 

in November 2016.  The project should be completed by November 2017, 

weather permitting. 

 Project Description:  

http://www.montgomerycountymd.gov/brac/projects/platt_ridge.html  

 

   

 NIH:  Susan Roberts reported that NIH is working with SHA to make sure a safety fence 

is erected along the culvert at the southwest corner of the MD 355/Cedar Lane 

intersection adjacent to NIH property.  

 

 

 NSAB UPDATES:  Luke Armstrong said that he has been in frequent communication 

with residents of the East Bethesda neighborhood who have been subject to noise coming 

from temporary chillers on the NSAB campus facing Jones Bridge Road.  New, 

permanent chillers will soon be operational that should reduce the noise.  He and Susan 

Paul of NAVFAC also discussed NSAB’s reforestation program that will help restore 

some buffers that have been removed during on-base construction 

 

 

 COMMUNITY ISSUES:   Questions and concerns were raised about noise, traffic, 

aesthetic, and dirt/debris implications of NSAB construction projects.   

 

 

 Ilaya adjourned the meeting at 8:45 pm.  The next Committee meeting is scheduled 

tentatively for Tuesday, December 20, 2016 at 7:00 p.m. at the BCC Regional 

Services Center.  It is very possible that the meeting will be postponed into 2017.  

 

 

 

BRAC Committee members in attendance, October 4, 2016U: 

Nancy Abeles, Bethesda Crest 

Phil Alperson, Montgomery County Military Installations (BRAC) Coordinator 

Ilaya Hopkins, East Bethesda Citizens Assn. and Chair of the BRAC Integration Committee  

Ginanne Italiano, Greater Bethesda Chamber of Commerce 

Ed Krauze, Bethesda Parkview Citizens Association 

Karen Kuker-Kihl, The Promenade Apartments 

Richard Levine, Locust Hill Citizens Association 

Janet Maalouf, Maplewood Citizens Association 

Debbie Michaels, Glenbrook Village Home Owners Association 

Sara Morningstar, Montgomery County Office of Intergovernmental Relations 

Patrick O’Neil, Greater Bethesda Chamber of Commerce 

Eric Osberg, Stone Ridge School of the Sacred Heart 

Susan Roberts, National Institutes of Health 

Leslie Weber, Suburban Hospital (Johns Hopkins Medicine) 

 

http://www.montgomerycountymd.gov/brac/projects/platt_ridge.html
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UEx-officio U: 

Ryan Emery, Installation Transportation Officer, Naval Support Activity Bethesda 

Luke Armstrong, Community Liaison Officer, Naval Support Activity Bethesda 

Jeremy Brooks, Public Affairs Officer, Naval Support Activity Bethesda 

Susan Paul, Installation Environmental Programs Director, NAVFAC / NSAB 

Joan Kleinman, Office of Congressman Chris Van Hollen 

Aaron Kraut, Office of Council Member Roger Berliner 

Debbie Spielberg, Office of Council Member Marc Elrich 

Constanza Rodriguez, Office of Delegate Marc Korman 

 

Other Attendees (signed in) 

Andrew Bossi, MCDOT 

Peter Chase, Clark Construction 

Stacy Coletta, MCDOT RideOn 

Maricela Cordova-Garcia, Clark Construction 

Tim Cupples, MCDOT 

Richard Hoye 

Bruce Johnston, MCDOT 

Anyesha Mookherjee, SHA 

Allison MacFarlane 

Paul & Barbara MacNeill, East Bethesda Citizens Assn. 

Steve McVeigh, SHA 

Jeanette Musil, DOD Office of Economic Adjustment 

Paul Seder 

Rob Shoemake, SHA 

Barb Solberg, SHA 

Bob Young 

 


